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Implementation of Fairfax County’s 
Solid Waste Management Plan Actions 
This chapter presents Fairfax County’s implementation of the SWMP 
actions described in Chapter 11. This implementation  plan discusses 
each SWMP action, highlighting the required implementation steps, the 
responsible party(ies), and the proposed timeframe for implementation. 
The plan presented in this chapter was developed as a guide; 
implementation parameters will likely change over the SWMP planning 
period.  

 

Source Reduction and Reuse 

Improve Public Outreach and Education  
 

Implementation Steps 
The implementation of this action involves the following steps: 
 

1. Evaluate Source Reduction and Reuse Messages. County 
staff will continually evaluate potential source reduction 
and reuse messages and themes that will promote 
reduction of waste generation in the county.   

2. Develop Promotion Strategies.  The county will 
reinvigorate its marketing strategy for source reduction and 
reuse, including determining marketing goals, evaluating 
cost feasibility, refining target audiences, and developing 
promotion campaigns (e.g., media, county events, etc).  
The Board of Supervisors will assist in developing and 
approving the strategy and plan.  The County Executive 
will ensure that strategies designed for county 
organizations are implemented.  The Office of Public 
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Affairs will include marketing messages in county 
publications, as appropriate.  

3. Execute Public Outreach.  The county will use media and 
other outlets to execute the promotion strategies for each 
source reduction and reuse message.  The county will 
manage public outreach strategically, focusing on 
maximizing the communication of the county’s core source 
reduction and reuse messages.  The county will use media 
sources and schedule public outreach continuously 
throughout the year.  The county will encourage the use of 
paperless communication methods. 

4. Review Program Performance.  The county will review the 
performance of the promotion of the source reduction and 
reuse messages.  Based on these reviews, the county may 
choose to increase promotion, revise the marketing 
strategy, or reallocate resources to more effective 
programs.   

Implementation Responsibility 
Fairfax County Department of Public Works and Environmental Services 
(DPWES) will have primary responsibility for evaluating source reduction 
and reuse in the county, setting the source reduction and reuse strategy 
and core messages, and executing the public outreach and education 
program.  The Office of Public Affairs will assist in marketing the source 
reduction and reuse messages. 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 
 

Promote Public/Private Source Reduction and Reuse Programs 
Implementation Steps 
The implementation of this action involves the following steps: 

 
1. Evaluate Potential Source Reduction and Reuse Programs 

and Public/Private Partnership Opportunities. The county 
will continually evaluate potential source reduction and 
reuse programs for promotion by the county.  The county 
will seek to partner with private firms, including national 
groups, for source reduction and reuse programs. 

2. Market/Promote Source Reduction and Reuse Programs.  
The county will create a marketing strategy for each source 
reduction and reuse program, including developing a 
message, evaluating target audiences, and developing 
promotion campaigns (e.g., media, county events, etc).  
The county will work with the Office of Public Affairs to 
include marketing messages in county publications. The 
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county will prepare award write-ups to recognize 
successful source reduction and reuse efforts. The county 
will encourage the use of paperless communication 
methods.  

3. Review Program Performance.  The county will review the 
performance of the source reduction and reuse programs it 
promotes.  Based on these reviews, the county may 
choose to increase promotion, revise the marketing 
strategy, or reallocate resources to more effective 
programs.   

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for evaluating 
and recommending source reduction and reuse programs.  Each source 
reduction and reuse program must have support by the Fairfax County 
Board of Supervisors before adoption.  DPWES Land Development 
Services may assist in programs that target builders during the permitting 
process. 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 

 

Promote a Residential Yard Waste Composting and/or 
Grasscycling Program 
Implementation Steps 
The implementation of this action involves the following steps: 
 

1. Design Residential Yard Waste Composting and/or 
Grasscycling Programs. The county will evaluate methods 
to encourage backyard composting and the use of 
mulching lawnmowers.  The county will also research the 
feasibility of providing composting bins to citizens and 
potential incentives for composting and grasscycling.  
Based on the research, the county will design the 
programs.  

2. Market/Promote Source Reduction and Reuse Programs.  
The county will create a marketing strategy for the 
composting and grasscycling programs, including 
developing a message, evaluating target audiences, and 
developing promotion campaigns (e.g., media, county 
events, etc).  The county will work with the Office of Public 
Affairs to include marketing messages in county 
publications. The county will prepare award write-ups to 
recognize successful source reduction and reuse efforts. 
The county will encourage the use of paperless 
communication methods.  
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3. Review Program Performance.  The county will review the 
performance of the composting and grasscycling programs 
it promotes.  Based on these reviews, the county may 
choose to increase promotion, revise the marketing 
strategy, or reallocate resources to more effective 
programs.   

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for evaluating 
and recommending composting and grasscycling programs.   

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 

 

Develop a Regional Approach to CDD Source Reduction and 
Reuse 
Implementation Steps 
The implementation of this action involves the following steps: 
 

1. Identify Regional Partnership. The county will evaluate 
partnerships with Northern Virginia Regional Commission 
(NVRC), Metropolitan Washington Council of Governments 
(MWCOG), Arlington County, Loudoun County, and/or 
other cities or counties. Fairfax County will garner political 
support of all jurisdictions involved. 

2. Evaluate Regional CDD Source Reduction and Reuse 
Approaches. The regional partnership will complete a 
study of CDD source reduction and reuse approaches, 
including anticipated benefits and ease of implementation.   

3. Develop Regional Approaches.  Based on this analysis, 
the regional partnership will select and develop regional 
CDD source reduction and reuse approaches.  

4. Review Program Performance and Adjust Approach.  
Periodically review performance of regional CDD source 
reduction and reuse approaches and make adjustments as 
required. 

Implementation Responsibility 
Fairfax County will take the initiative in working with NVRC, MWCOG, 
Arlington County, Loudoun County, and/or other cities or counties to 
identify a regional partnership.  This partnership will have primary 
responsibility for evaluating CDD source reduction and reuse in the region 
and establishing and executing the regional approach. 
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Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period.  The urgency of this action will 
likely be driven by a shortage of CDD disposal capacity for the county. 
 

Implement County Internal Source Reduction and Reuse 
Programs 
Implementation Steps 
The implementation of this action involves the following steps: 
 

1. Evaluate Government Source Reduction and Reuse 
Policy. The county will identify the strategy for source 
reduction and reuse in government buildings, procurement, 
and construction projects.  The county will research 
existing Federal and State policy and requirements for 
source reduction and reuse to establish the baseline 
county policy 

2. Draft Source Reduction and Reuse Plan.  The county will 
create a draft plan to implement the strategy for source 
reduction and reuse in government buildings, procurement, 
and construction projects.  The plan will be refined through 
internal government meetings. 

3. Execute Policy and Plan.  The county will finalize the 
source reduction and reuse program for government 
buildings and construction projects. The county will revise 
existing Procedural Memoranda outlining internal source 
reduction and reuse guidelines and directing staff to 
include specific source reduction and reuse requirements 
in future contracts, construction projects, bid 
arrangements, etc.     

4. Review Program Performance.  The county will review the 
performance of the source reduction and reuse policy.  
Based on these reviews, the county may choose to revise 
the policy.  The county may consider recognizing and 
publicizing successful efforts through awards. 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for evaluating 
and recommending source reduction and reuse internal policy.  The 
County Attorney, Department of Purchasing and Supply Management 
(DPSM), and County Executive are also responsible for developing and 
implementing the new policies.  The source reduction and reuse policy 
must have support by the Fairfax County Board of Supervisors before 
adoption. 
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Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 
 

Recycling 

Promote Public/Private Recycling Programs 
Implementation Steps 
The implementation of this action involves the following steps: 
 

1. Evaluate Potential Recycling Programs. The county will 
continually evaluate potential recycling programs for 
promotion by the county.  The county will also evaluate 
potential internal county initiatives, and revise Procedural 
Memoranda as necessary.  The county will seek to partner 
with private firms, including national groups, for recycling 
programs such as the Rechargeable Battery Recycling 
Corporation to divert rechargeable and especially NiCad 
batteries from the waste stream. 

2. Market/Promote Recycling Programs.  The county will 
create a marketing strategy for each recycling program, 
including developing a message, evaluating target 
audiences, and developing promotion campaigns (e.g., 
media, county events, etc).  The county will work with the 
Office of Public Affairs to include marketing messages in 
county publications.  

3. Review Program Performance.  The county will review the 
performance of the recycling programs it promotes.  Based 
on these reviews, the county may choose to increase 
promotion, revise the marketing strategy, or reallocate 
resources to more effective programs.   

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for evaluating 
and recommending recycling programs.   
 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 
 

Improve Public Outreach and Education 
Implementation Steps 
The implementation of this action involves the following steps: 
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1. Evaluate Recycling Messages. The county will continually 
evaluate potential recycling messages and themes that will 
promote increased recycling in the county.  Recycling 
programs must align with other disposal programs and 
implementation of the SWMP throughout the planning 
period.   

2. Develop Promotion Strategies.  The county will create a 
marketing strategy for each recycling message, including 
determining marketing goals, evaluating cost feasibility, 
refining target audiences, and developing promotion 
campaigns (e.g., media, county events, etc).  The county 
will work with the Office of Public Affairs to include 
marketing messages in county publications.  

3. Execute Public Outreach.  The county will use media and 
other outlets to execute the promotion strategies for each 
recycling message.  The county will manage public 
outreach strategically, focusing on maximizing the 
communication of the county’s core recycling messages.  
The county will use media sources and schedule public 
outreach continuously throughout the year.  The county will 
encourage the use of paperless communication methods.  
County media resources will include the Office of Public 
Affairs, DPSM, Park Authority, and Fairfax County Public 
Schools (FCPS). 

4. Review Program Performance.  The county will review the 
performance of the promotion of the recycling messages.  
Based on these reviews, the county may choose to 
increase promotion, revise the marketing strategy, or 
reallocate resources to more effective programs.   

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for evaluating 
recycling in the county, setting the recycling strategy and core messages, 
and executing the public outreach and education program.   
 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 

 
Increase Business Recycling by Reducing Commercial 
Recycling Thresholds 
Implementation Steps 
The implementation of this action involves the following steps:  
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1. Evaluate Commercial Recycling Threshold Alternatives.  
The county will analyze the breakdown of businesses in 
the county by number of employees and waste generation 
and their current recycling practices.  The county will then 
research the projected impacts of alternative recycling 
thresholds for businesses. 

2. Draft New Commercial Recycling Threshold.  The county 
will draft proposed changes to recycling thresholds for 
businesses.   

3. Conduct Public Meetings. Fairfax County will conduct a 
series of meetings with businesses, commercial building 
managers, and haulers to help develop the revised 
commercial recycling threshold and changes to county 
code.  

4. Finalize Policy/Code Changes.  Based on the public input, 
the county will finalize the changes to the commercial 
recycling threshold.  The county will conduct informational 
meetings to introduce the new recycling threshold to 
businesses.   

5. Revise County Policy.  Obtain Fairfax County Executive 
approval of policy and notify the Board of Supervisors.  
Change County Code Chapter 109 as required. Implement 
with hauling companies, if applicable. 

6. Public Education.  Develop public awareness campaign for 
businesses, commercial building managers, haulers, and 
other stakeholders about new recycling thresholds.  

7. Enforce Policy and Review Performance.  Review 
performance of new threshold; enforce policy as 
necessary.  Evaluate how the new threshold is impacting 
recycling quantities and revise if needed.    

Implementation Responsibility 
The Fairfax County DPWES is responsible for changing and enforcing 
County Code, Chapter 109 and will have the primary responsibility for 
administering the revised commercial recycling thresholds.  Businesses, 
commercial building managers, and private haulers will be responsible for 
abiding by the requirements of the new county commercial recycling 
thresholds. 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period.   
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Expand Curbside Recyclables Collected to Include Mixed Paper, 
Plastic Bottles, and Cardboard 
Implementation Steps 
County residents who were involved in the development of the plan 
overwhelmingly supported this initiative.  Citizens at several community 
meetings and 91.5 percent of those responding to a public opinion survey 
wanted to add other materials for curbside recycling such as mixed paper, 
plastic bottles, and cardboard.  The implementation of this action involves 
the following steps:  

 
1. Draft Proposed Changes.  The county will draft proposed 

changes to county code, policies and/or procedures in 
conjunction with internal and external stakeholders.   

2. Conduct Public Meetings. Fairfax County will conduct a 
series of meetings with county citizens, businesses, and 
haulers to help develop changes to county code, policies 
and/or procedures.  The county will, at the minimum, hold 
several public meetings countywide, and prepare a Public 
Hearing, if required.  

3. Finalize Policy/Code Changes.  Based on the public input, 
the county will finalize the changes to county code, policies 
and/or procedures for recycling.  The county will conduct 
public informational meetings to introduce the new 
recycling policies.  If the county directly manages 
residential MSW collection, recycling regulatory or policy 
changes will be incorporated into collection contracts. 

4. Revise County Policy.  Director DPWES will approve the 
policy changes and notify the County Executive who will in 
turn notify the Board of Supervisors about the changes.  
Change County Code Chapter 109 as required. Implement 
with collection companies, if applicable. 

5. Public Education.  Develop public awareness campaign for 
citizens, businesses, haulers, and other stakeholders 
about new recycling policy.  

6. Enforce Policy.  County staff will provide advisory 
enforcement of the new polices to allow citizens and 
businesses time to become familiar with the new code 
requirements.   

7. Review Performance. County staff will review performance 
of new policy, evaluate how the new policy is impacting 
recycling quantities, and revise if needed.    

Implementation Responsibility 
The Fairfax County DPWES is responsible for changing and enforcing 
County Code, Chapter 109 and will have the primary responsibility for 
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administering the recycling policy in the county.  Citizens, businesses, 
and private haulers will be responsible for abiding by the requirements of 
the new county policy. 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period.  Expansion of recyclables will 
likely be incorporated in collection contracts if the county directly 
oversees residential collection services countywide. 

 

Promote CDD Recycling at a County Location 
Implementation Steps 
The implementation of this action involves the following steps: 
 

1. Review CDD Recycling Requirements. Evaluate future 
CDD recycling requirements. 

2. Enhance Screening and Sorting of CDD Recyclables.  
Conduct as much sorting of incoming CDD as time, 
personnel and equipment allow during the short-term.  Pick 
and transfer CDD materials for recycling that make sense. 

3. Evaluate Private Partnerships.  As CDD continues to 
increase and disposal capacity gets more expensive, 
evaluate potential partnerships for the construction of the 
CDD recycling facility so that the county does not bear the 
full cost of the project.   

4. Evaluate Potential Facility Sites.  Fairfax County, and, if 
applicable, the private partner will evaluate potential 
locations in the county for siting the CDD recycling facility.  
The I-66 Transfer Station or the I-95 Complex are currently 
the most logical locations, but other sites will be fully 
considered.  As part of the site selection process, Fairfax 
County will evaluate the impacts of establishing a CDD 
recycling facility on the surrounding community.  

5. Design CDD Recycling Facility. If it is determined that a 
CDD Recycling Facility is needed and funds allow, Fairfax 
County staff will design or contract for design of the layout 
and traffic flow of the CDD recycling facility.  The county 
and partner (if applicable) will evaluate processing 
technologies and markets for the sale of CDD recyclables. 
The county will work the Planning Commission and VDEQ 
for acceptance.  

6. Contract for Construction.  If construction of a CDD facility 
is required, prepare bids for construction of the facility or 
work with private company to facilitate the construction.  
Promote public/private partnerships for the facility.  
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7. Promote CDD Recycling at Facilities.  Develop public 
outreach and education about CDD recycling facilities. 

8. Review Facility Performance.  The county will review the 
performance of the CDD recycling facility, including traffic 
and workflow, after six months and make changes as 
required.   

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
implementing this action.   

Implementation Timeframe 
The implementation of this action may be accelerated by a lack of CDD 
disposal capacity or high prices for CDD disposal.  The county will begin 
reviewing CDD recycling requirements in FY2005. Evaluation of private 
partnerships, potential sites, and designs for the new recycling facility will 
begin in FY2006.  Construction and promotion of the CDD recycling 
facility will begin at the earliest in FY2010. Operational improvements will 
continue during the SWMP planning period. Figure 12-1 shows the 
timeline for the implementation of this action. 

Figure 12-1. Implementation Timeline - Promote CDD Recycling at a County 
Location 

 

 

 

 

 

 

 

 

Revise Regulations to Enhance Recycling 
Implementation Steps 
The implementation of this action involves the following steps:  

 
1. Draft Proposed Changes.  The county will investigate and 

draft proposed changes to County Code, policies and/or 
procedures in conjunction with internal and external 
stakeholders.  Some potential changes include increasing 
the materials collected at government facilities and 
schools, increasing MSW recycling inspections, and 

2025 2016 2019 2010 2013 2007 2022 Implementation Step(s) 

1 – Review recycling requirements 

2 –4  Evaluate Private Partnerships, 
Potential Sites and Designs 

2004 

5 –Contract for Construction 

6 – Promote CDD Recycling Facility 

7 – Review Facility Performance 



Chapter 12 - Implementation Plan 

 
Fairfax County Solid Waste Management Plan  12-12 

implementing an incentive-based system to promote CDD 
recycling.   

2. Conduct Public Meetings. Fairfax County will conduct a 
series of meetings with county citizens, businesses, and 
haulers to help develop changes to County Code, policies 
and/or procedures.  The county will, at the minimum, hold 
several public meetings countywide, and prepare a Public 
Hearing, if required.  

3. Finalize Policy/Code Changes.  Based on the public input, 
the county will finalize the changes to County Code, 
policies and/or procedures for recycling.  The county will 
conduct public informational meetings to introduce the new 
recycling policies.  If the county directly manages 
residential MSW collection, recycling regulatory or policy 
changes will be incorporated into collection contracts. 

4. Revise County Policy.  Director DPWES will approve the 
policy changes and notify the County Executive who will in 
turn notify the Board of Supervisors about the changes.  
Change County Code Chapter 109 as required. Implement 
with collection companies, if applicable. 

5. Public Education.  Develop public awareness campaign for 
citizens, businesses, haulers, and other stakeholders 
about new recycling policy.  

6. Enforce Policy.  County staff will provide advisory 
enforcement of the new polices to allow citizens and 
businesses time to become familiar with the new code 
requirements.   

7. Review Performance. County staff will review performance 
of new policy, evaluate how the new policy is impacting 
recycling quantities, and revise if needed.    

Implementation Responsibility 
The Fairfax County DPWES is responsible for changing and enforcing 
County Code, Chapter 109 and will have the primary responsibility for 
administering the recycling policy in the county.  Citizens, businesses, 
and private haulers will be responsible for abiding by the requirements of 
the new county policy. 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period.  Many of these recycling policy 
changes will likely be incorporated in collection contracts if the county 
directly oversees residential collection services countywide. 
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Find Suitable Recycling Alternatives for Multiunit Buildings 
Implementation Steps 
The implementation of this action involves the following steps:  
 

1. Determine Multiunit Building Recycling Requirements.  The 
county will revise regulations for the permit process for 
new multiunit building construction.  County staff will 
investigate existing multiunit building recycling facilities and 
search for ways to make recycling available and 
convenient.  The county will draft proposed changes to 
County Code, policies and/or procedures; potential 
changes include (1) adding enhanced recycling 
requirements to multiunit building permits and (2) 
increasing baseline MSW recycling requirements for 
multiunit buildings.   

2. Execute Strategy Countywide. Obtain Fairfax County 
Executive approval of strategies and notify the Board of 
Supervisors.  Change County Code Chapter 109 as 
required. Implement with construction companies, if 
applicable. The county will promote the multiunit building 
recycling strategy extensively through increased public 
outreach and education to residents, building owners, 
construction companies, haulers, and other stakeholders.  
Work with building owners to implement reasonable 
retrofits of existing buildings. 

3. Public Education.  Develop public awareness campaign for 
citizens, building owners, construction companies, haulers, 
and other stakeholders about new MSW multiunit building 
recycling requirements. 

4. Enforce and Review Performance.  Review performance of 
new recycling requirements; enforce as necessary.  
Evaluate how the new strategy is impacting multiunit 
building recycling quantities and revise if needed.    

Implementation Responsibility 
The Fairfax County DPWES will take the lead in expanding the multiunit 
building recycling program. 
 

Implementation Timeframe 
The county can begin to develop recycling strategies immediately; the 
implementation of this action will continue throughout the SWMP planning 
period. 
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Continue Using the Current Yard Waste Recycling System 
Implementation Steps 
In order to implement this action, the county does not need to change its 
current operations, with the exception of contracting for out-of-county 
composting capacity.     
 
County and private companies will develop contracts with out-of-county 
composting facilities to secure capacity for the recycling of county-
generated yard waste.  Under this action, securing yard waste 
composting capacity is the responsibility of the county (for yard waste 
handled at county transfer facilities) and private haulers (for yard waste 
they collect and send directly to composting facilities). 
 
The implementation of this action involves the following steps: 
 

1. Evaluate Yard Waste Capacity Requirements. The county 
will complete a study of yard waste composting capacity 
required for county-generated yard waste and the 
remaining capacity in the region.  Communicate and 
partner with private hauling companies to determine 
capacity requirements. Based on this study, the county and 
private haulers will determine the amount of capacity it will 
need to contract for, if any.  

 
2. Negotiate and Establish Contracts. The county and private 

haulers will negotiate and establish contracts with as many 
yard waste composting facilities as necessary to provide 
the required capacity. 

 
3. Review Capacity Requirements and Adjust Contracts.  

Review yard waste composting capacity requirements 
(Step #1) periodically and make adjustments in the 
contracts as required. 

 

Implementation Responsibility 
County and private companies will develop contracts with out-of-county 
composting facilities to secure capacity.  The Fairfax County DPWES will 
have responsibility for monitoring availability of yard waste composting 
capacity.   

 

Implementation Timeframe 
The county will implement this action immediately by evaluating yard 
waste composting capacity; reviews of yard waste composting capacity 
will continue throughout the SWMP planning period.  County or private 
haulers will identify when yard waste composting capacity issues require 
contracts.  
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Promote Additional Waste Exchanges among Jurisdictions 

Implementation Steps  

County staff will continue to pursue additional waste exchanges with other 
jurisdictions throughout the SWMP planning period.  

 

Implementation Responsibility 
The Fairfax County DPWES will take the lead in promoting waste 
exchanges with other jurisdictions. 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 
 

Encourage VDOT to Use Recycled Materials in Road 
Construction 
Implementation Steps 
The implementation of this action involves the following steps:  
 

1. Determine Approach.  The county will evaluate strategies 
for encouraging the Virginia Department of Transportation 
(VDOT) to use recycled materials in road construction.  
Some approaches include:  

− A regional approach with NVRC and/or MWCOG. 

− The Fairfax County Board of Supervisors adding the 
issue to its legislative package for the Virginia General 
Assembly. 

− Board of Supervisors making personal visits to the 
Virginia General Assembly to testify in a Committee. 

− Work with the Virginia Department of Environmental 
Quality (VDEQ) and/or professional organizations. 

− County Executive writing letter to Director VDOT 
asking for study of the use of recycled materials in road 
construction.  Projects could be in Fairfax County. 

2. Execute Approach. Obtain Fairfax County Executive 
approval of strategies and ask the Board of Supervisors for 
their involvement.  Execute approach to encourage VDOT 
to use recycled materials in road construction. 

3. Review Performance.  Evaluate how the approach is 
impacting use of recycled materials in road construction 
and revise if needed.    
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Implementation Responsibility 
VDOT is responsible for using recycled materials in road construction. 
The Fairfax County DPWES, Board of Supervisors, and County Executive 
will take the lead in encouraging VDOT to use recycled materials in road 
construction. 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 
 

Support Expansion of MRF Capacity 
Implementation Steps 
The implementation of this action involves the following steps:  
 

1. Determine MRF Capacity Requirements.  The county will 
monitor (on an annual basis) the quantities of county-
generated recyclables and the capacity of available MRFs.  
The county will assess if capacity needs require expansion 
of existing MRFs or construction of new MRFs.  

2. Promote Expansion or Construction of MRFs. Fairfax 
County will support companies in permitting and zoning 
requirements to expand existing MRFs or, if necessary, 
build a new MRF.   

Implementation Responsibility 
The Fairfax County DPWES will take the lead in facilitating the expansion 
of MRF capacity in the county.  Planning and Zoning will work with 
DPWES in facilitating the permitting and zoning of new or expanded 
MRFs. 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period. 
 

Continue Using the Current Special Wastes Management System 
Implementation Steps 
In order to implement this action, the county does not need to change its 
current operations. 
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